APPLICATION AND CERTIFICATION FOR PAYMENT

O OWNER: Ganado ISD PROJECT: Ganado ISD APPLICATIONNO : 6 Distribution to:
WNER
211 South Sixth Street 211 South Sixth Street PERIOD TO : 02/25/09 ARCHITECT
Ganado TX 77962 Ganado 77962
PROJECT NO : 594-08 CONTRACTOR

ROM CONTRACTOR: K & T CONSTRUCTION VIA ARCHITECT: Rawley McCoy & Associates

2602 East Rio Grande 1908 N. Laurent, Suite 540 CONTRACT DATE : 07/31/08

Victoria 77901
Victoria TX 77901 361-573-1642

“ONTRACT FOR:

“ONTRACTORS APPLICATION FOR PAYMENT

pplication is made for payment, as shown below, in connection with the Contract.

ontinuation Sheet(s) with contract detail breakout is{are) attached.

. ORIGINAL CONTRACT SUM:

$4.463.000.00

. NET CHANGE BY CHANGE ORDERS:

$0.00

RECEIVED

. CONTRACT SUM TO DATE (Line 1+2):

$4,463,000.00

. TOTAL COMPLETED & STORED TO DATE:

$1,306,666.00

MAR U 2 2009

RAVILE Y GO sh ASSOC

ATCTNECts & IRteror Designs

(Column G on Continuation Sheet(s))
. RETAINAGE:
a. 5.0 % of Completed Work
(Column D+E on Continuation Sheet(s))
b. 5.0% of Stored Material
{Column F on Continuation Sheet(s))

$0.00

$65,333.30

Total Retainage (Lines 5a+5b or
Total inColumn | on Continuation Sheet(s})
. TOTAL EARNED LESS RETAINAGE:

$1,241,332.70

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with the
Contract Documents, that all amounts have been paid by the Contractor for work for which previous
Certificates for Payment were issued and payments received from the Owner, and that current

payment shown herein is now due.

State of: TEXAS
County of: VICTORIA

Date:03/02/2009
O o MO 2004
Subscribedaf m t<\>b fore ferthis day of [ k/ |' (
i ! T N )
Notary Public; ’LU Q" ] L/’I//\
My Commission/gxgires: 09/24/2012 |

\ : MY COMMISSION EXPIRES

WO

(Line 4 less Line 5 Total)
. LESS PREVIOUS CERTIFICATES FOR PAYMENT:

$721,116.50

(Line 6 from prior Certificate)

. CURRENT PAYMENT DUE: [

$520,216.20

. BALANCE TO FINISH, INCLUDING RETAINAGE:
(Line 3 less line 6)

$3,221,667.30

CHANGE ORDER SUMMARY ADDITIONS

DEDUCTIONS

Total changes approved
n previous months by Owner

lotal Approved this Month

FOTALS $0.00 |

$0.00

NET CHANGES by Change Order $0.00

ARCHITECT'S CERTIFICATE

In accordance with the Contract Documents, based on on-site observations and the data
comprising the application, the Architect certifies to the Owner that to the best of the
Architects’s knowledge, information and belief the Work has progressed as indicated, the quality
of the Work is in accordance with the Contract Documents, and the Contractor is entitled

to payment of the AMOUNT CERTIFIED.

70

AMOUNT CERTIFIED: $: O

(Attach explanation if amount certified differs from the amount applied. Initial all figures on this

Application and on the ation Sheet that are changed to conformed to the amount certified.)
ARCHITECT:

By: —_— Date: (S "C[ ’OQI

This Certificate is not negotiable. The AMOUNT CERTIFIED is payabte only to the
Contractor named herein. Issuance, payment and acceptance of payment are without

prejudice to any rights of the Owner or Contractor under this Contract.
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