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APPLICATION NO: 7 
APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

APPLICATION DATE: 03/25/09Contractor's signed certification is attached.
 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 03/31/09
 

Use Column I on Contracts where variable retainaqe for line items may apply.
 PROJECT NO: 594-08 

A B C D E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL COMPLETED % BALANCE RETAINAGE 
NO. VALUE FROM PREVIOUS I THIS PERIOD PRESENTLY AND STORED TO DATE (G.,.q TO FINISH (IF VARIABLE 

APPLICATION STORED (D+E+F) (C-G) RATE) 

(D+E) (NOT IN D OR E) 

0906 Materials 

0907 Labor 

0910 Drywall 

0911 Materials 

0912 Labor 

0915 IPainting 

0916 Materials 

0917 Labor 

0920 Floor Hardener 

0925 Wood Gym Flooring 

0926 Materials 

0927 Labor 

0928 Lath/Plaster 

0929 I Materials 

0930 Labor 

0931 Tectum Wall Panels 

0932 Materials 

$0.00 $0.00 00.0 % 

$0.00 $0.00 00.0 % 

$0.00 $0.00 

$0.00 $0.00 00.0 % 

$000 $0.00 00.0 % 

$0.00 $0.00 

$0.00 $0.00 00.0 % 

$0.00 $0.00 00.0 % 

$0.00 $0.00 00.0 % 

$0.00 $0.00 

$0.00 $0.00 00.0 % 

$0.00 $0.00 00.0 % 

$0.00 $0.00 

$0.00 $0.00 00.0 % 

$0.00 $0.00 00.0 % 

SOOO $0.00 

$16.000.00 SO.OO SO.OO 00.0 % 

$17,400.00I 
$11,600.00 

$32,000.00 

$20.900.00 

$25.900.00 

$40,000.00 

$5,300.00 

$61,500.00 

$15,70000 

$1,400.00 

$5,500.00 

$17,400.00
 

$11.600.00
 

$0.001 $0.00 

$32.000.00 

$20.900.00 

$0.001 $0.00 

$25,900.00 

$40,000.00 

$5,300.00 I $000 

$0.001 $0.00 

$61,500.00 

$15,700.00 

$0001 $0.00 

$1,400.00 

$5,500.00 

I $0001 $0.00 

1006 Matenals S6,000.00 $0.00 SO. 00 

1007 Labor $1,000.00 $0.00 SO. 00 

1010 Toliet Partitions $0.00 $0.00 

1011 I Materials $7,900.00 SO.OO $0.00 

1012 Labor S1,00000 $0.00 $0.00 

1015 Fire Extinguishers $OOOi $0.00 

1016 Materials $300.00 so.ool $0.00 

00.0 % $6,000.00I 
I 00.0 % $1,000.00 

$0001 $0.00 

00.0 % $7.90000 

00.0 % S1,000.00 

$0001 $0.00 

00.0% $300.00 

http:5,500.00
http:1,400.00
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APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
APPLICATION NO: 7 

Contractor's signed certification Is attached. APPLICATiON DATE: 03/25109 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 03/31109 

Use Column Ion Contracts where variable retalnage for line items may apply. PROJECT NO: 594-06 

A B C D E F G H 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL COMPLETED I % BALANCE RETAINAGE 
NO. VALUE FROM PREVIOUS I THIS PERIOD PRESENTLY AND STORED TO DATE (G+C) TO FINISH (IF VARIABLE 

APPLICATION STORED (D+E+F) (C-G) RATE) 

(D+E) (NOT IN D OR E) 

1017 labor 

1020 Plaque 

1025 Building Letter 

1026 Materials 

1027 labor 

1030 Marker Boards 

1031 Materials 

1032 labor 

1035 Display Cases 

1036 Materials 

1037 labor 

1040 lockers 

1041 Materials 

1042 labor 

1045 Knox Box 

1050 Canopies 

1051 Materials 

1052 labor 

1055 Projection Screen 

1056 Materials 

$300.00 

$900.00 

$800.00 

$300.00 

$800.00 

$200.00 

$0.00 $0.00 00.0 % $300001 

SO.OO SO.OO 00.0 % S900.00 $0.00 

$0.00 SO.OO so.eel $0.00 

$0.00 so. 00 I 
00.0 % $800.00 

$0.00 $0.00 00.0% $300.00 

$0.00 $0.00 $0.00 $0.00 

$0.00 SO.OO 000% $800.00 

$0.00 $0.00 00.0% $200.00 

$0.00 $0.00 $0:001 $0.00 

$0.00 $0.00 00.0 % $16,000.00 

$0.00 $0.00 00.0 % $600.00 

$0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 00.0 % $25,000.00 

$0.00 $0.00 00.0% $1,000.00 

$0.00' $0.00 00.0% $400.00 $000 

$0.00 $0.00 $0.00 $0.00 

$0.00 SO.OO 000 % $8,300.00 

$0.00 $0.00 00.0 % $1,500.00 

$0.00 $0.00 I $0.001 $0.00 

$0.00 $0.00 I 00.0 % S2,400001 

I
 
I 

$16,000.00 

$600.00 

$25,000.00 

$1,000.00 

$400.00 

$8,300.00 

$1,500.00 

$2,400.00 

1106 Materials $6,500.00 

1107 labor $1,700.00 

1110 Basketball Backstops 

1111 Materials $27,400.00 

$0.001 $0.00 

$0.001 $0.00 

$0.001 $0.00 

$0.00 $0.00 
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APPliCATION NO : 7 
APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

APPliCATION DATE: 03/25109Contractor's signed certification is attached.
 

in tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 03/31/09
 

Use Coiumn I on Contracts where variable retainage for line items may apply.
 PROJECT NO: 594-08 

A B C D E F G H 

$230.00 

$1,280.00 

RETAINAGE 
(IF VARIABLE 

RATE) 

$52,900.00 

$102,400.00 

BALANCE 
TO FINISH 

(C-G) 

% 
(G+C) 

4,600.00 

25,600.00 

TOTAL COMPLETED 
AND STORED TO DATE 

(D+E+F) 

MATERIALS 
PRESENTLY 

STORED 
(NOT IN D OR E) 

$0.00 

$6,400.00 

$4,600.00 

WORK COMPLETED 

$19,200.00 

FROM PREVIOUS I THIS PERIOD 
APPliCATION 

(D+E) 

S57.500.00 

$128,000.00 

SCHEDULED 
VALUE 

DESCRIPTION OF WORKITEM 
NO. 

1511 I Materials $106,800.00 $0.00 $6,942.00 6,942.00 6.5 % $99,85800 I $347.10 

1512 I Labor $79,000.00 $0.00 $3,160.00 3,160.00 40 % $75,84000 I $158.00 

1515 Sprinklers $0.00 $0.00 $0.001 $0.00 

1516 Materials I $30,000.00 $0.00 $0.00 00.0 % 
! 

1517 labor 

i 

$25,500.00 $0.00 $0.00 00.0 % 

1520 HVAC $0.00 $0.00 $0001 $0.00 

1521 ! Materials $199,000.00 SO.OO $15,920.00 15.920.00 8.0% $183,080.001 $796.00 
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APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
APPLICATION NO : t 

Contractor's signed certification is attached. APPLICATION DATE: 03125109 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO : 03131109 

Use Column I on Contracts where variable retainage for line items may apply. PROJECT NO: 594-08 

HA B D E FC 
RETAINAGEBALANCEITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS 

G 
I %TOTAL COMPLETED 

(IF VARIABLETO FINISH AND STORED TO DATE (G+C)NO. VALUE FROM PREVIOUS I THIS PERiOD PRESENTLY 

1606 Materials $2,200.00 $0.00 $0.00 00.0% $2,200.00 

1607 Labor $5,100.00 $0.00 $0.00 00.0 % $5,100.00 

1610 Fire Alarm $0.00 $0.00 $0001 $0.00 

1611 Materials $14,000.00 $0.00 SOOO 00.0 % $14,000.00 

1612 Labor $13,000.00 $0.00 SOOO 00.0 % $13,000.00 

1615 Audio Video $0.00 SO.OO $0001 $0.00 

1616 Materials $4,000.00 $0.00 SO.OO 00.0 % $4,000.00 

1617 labor $2,900.00 $0.00 $0.00 00.0 % $2,90000 

APPLICATION 
(D+E) 

STORED 
(NOT IN D OR E) 

(D+E+F) (C-G) RATE) 

0100 Demolition I $1,500.00 $1,500.00 $0.00 1,500.00 100.0 % $0.00 $75.00 

0105 Layout $400.00 $400.00 $0.00 400.00 100.0 % $000 $20.00 

0110 Excavation $4,000.00 $4,000.00 $0.00 4,000.00 100.0 % $0.00 $200.00 

0115 Gravel Base $27,800.00 $11,120.00 $16,680.00 27,800.00 100.0 % $0.00 $1,390.00 

0120 Joints $2,200.00 $0.00 $2,200.00 2,200.00 100.0 % $0.00 $110.00 

0125 Sealants $5,000.00 $0.00 $0.00 00.0 % $5,000.00 $0.00 

0130 Rebar $27,000.00 $27,000.00 $0.00 27,000.00 100.0 % $0.00 $1,350.00 

0135 Concrete $57,500.00 $0.00 $0.00 00.0 % $57,500.00 $0.00 

IConcrete Labor 
i 

5,600.0010140 I $56,000.00 $000 $5,600.00 10.0 % $50,400.00 $280.00 



Delate 
ARC_> ITECTS AND

~..._.~_  .•._,· I '..'''~_  ...'m~.~_·.w,._·_  ..._'·."...~~m~  __ ESIGNERS 
1908 N. Laurent, Suite 540 Victoria, Texas 77901 

a 

April 9, 2009 

Jeff Black, Superintendent 
Ganado Independent School Di~rict 

211 South Sixth Street 
Ganado, TX 77962 

STATEMENT NO. 11 
Re: Ganado ISO Gymnasium & Band Hall 

Project #0706-513 

$4,288,000.00 Base Proposal 
$ 182,000.00 Alternate NO.1 
$ 10,000.00 Alternate NO.3 
$4,480,000.00 Project Cost 

$4,480,000.00 x 7% = $313,600.00 

BASiC SERVICES - FIXED FEE 
Schematic Design $47,040.00 x 100% complete =$47,040.00 
Design Development 62,720.00 x 100% complete = 62,720.00 
Construction Documents 125,440.00 x 100% complete =125,440.00 
Construction Procurement 15,680.00 x 100% complete = 15,680.00 
Contract Administration 62,720.00 x37.08% complete == 23,256.58 
Total Basic Services $313,600.00 x87.42% complete ===$2=..7:.-4.:...t.,..:...:13:::..::6:..:.,.5=8=-- _ 

Basic Services earned to date $274,136.58 
Less previous billed $269,244.41 

Basic Services due this statement $4,892.17 

REIMBURSABlES 
Postage & Freight $17.20 
Mileage 4 round trips 
2-12-09,2/19/09,3/12/09 
4/2/09 160.60 
Total Reimbursables $177.80 x 1.1 ::: $195.58 

Total Due This Statement $5,087.75 

(361) 573-1642 • Fax (361) 573-2114 • e-mail rmccoy@suddenlinkmail.com 



Payment Due 15 Days from Invoice Date MaH Payment to: INVOICE 

LONE STAROVERNIGHT 
P.O. BOX 149215 
Ali ST!N,TEXAS7S714-9225 

Customer Number: 31710 

Invoice Number: 43622.1.3 

Invoice Date: 3/3V2009 

1Amount Due: ] s 28.52 

ATTN: RAWLEY MC COY 
RAWLEY MCCOY& ASSOCIA1];S 
1908 N. LAURENT #541} 
VICTORIA, TX 77901 

Please include your Customer Number on all correspondence 
REMITTANCE ADVICE-DETACHAND RETURN WITH PAYMENT 

Detach Here 

BILL TO: 
RAWLEY MCCOY & ASSOCIATES 
1908 N. LAURENT #540 
VICTORIA, TX 77901 
ATTN: RAWLEY MC COY 

RAWLEY MC COY 
RAWLEY MCCOY & ASSOCIATES 
1908 N. LAURENT 
#540 
VICTORIA, TX 77901 
PICKED UP: 3/2/2009 17:40 

43481872 RAWLEY MC COY 

RAWLEY MCCOY & ASSOClArzs 
INIHJSTRI 1908 N. LAURENT 
AI..15D #540 

VICTORIA,l'X 77901 

PICKED UP: 3/6/2009 17:19 

N/A 

BELLREIFFERT 
8918 TESORO 
320 
SAN ANTONIO, TX 78217 
DELIVERED: 3/3/2009 8:34AM 
SIGNED BY: JOHN M 
BILL REIFFERT 

BILL REIFFERT & ASSOCIATES 

8918 TESORO 
STt 320 
SAN ANTONIO, TX 78217 
DELIVERED: 3/9/2009 
SIGNED BY: BONNIE R 

1.0 
Zone: 2 

10:30AM Delivery 
Fuel Surcharge 

W:30AM Delivery 
fuel Surcharge: 

$14.05 
$0.21 

$14.05 

$0,21 

$14;26 

$14.26 

2009 LSO New Rates available at WWW.LSO.COM 

'BaSIC delivery charge may ircludeapickupfee orpncing corrections. 
Lone Star Overnight, L,P" P.O, Box 149225, A ustin, Texas 78714-9225,800-800-8984 
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