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RAWLEY McCOY & ASSOCIATES 
ARCHITECTS AND INTERIOR DESIGNERS 
1908 N. Laurent St., Suite 540 Victoria, Texas 77901 

(361) 573-1642 Fax (361) 573-2114 

Transmittal
 
Project #: 0706-513 

Project Name: Ganado LS.D. Gymnasium & Band Hall 

To: Ganado Independent School District 

Address: 211 South Sixth Street 

Ganado, Texas 77962 

Attn: JeJff Black, Superintendent 

Date: May 12,2009 

................................................................................................................ T ••••••••••••• ••••••••••••••••••••••••••••••••••••• •••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••
 

We transmitfor your: The following: 
IS] Approval/Signature D Drawing(s) 

D Review & Comment IS] Correspondence 

D Information D Specifications 

D Use D Diskettes 

D Record D Forms 

D Distribution to Parties D Shop Drawings 

D Other: D Samples: 

D Other: 

Copies: Date: Description: 
2 4/25/09 

-_. 

K & T Construction Application and Certificate for Payment No.8 

I 5/12/09 Our Statement No. 12 

***Originals Need to Be Returned to our office: 1_Y<_e__s_'D__by_(d_a_te_~ ----LT_M_o!D 

Other Information: 
Please make payment directly to K & T Construction for the amount of $528,026.15. 

By: Dolore,." Snider 
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a wle 0 Associat
 
ARCHITECTS AND INTERIC)R I)ESIGNERS...•.,•._•.•......_._,_. ..• _c...:..::=-----=-=...~ _ __ ._ _ . _ 

1908 N. Laurent, Suite 540 VictoriaFTexas 77901 

May 12, 2009 

Jeff Black, Superintendent 
Ganado Independent School District 
211 South Sixth Street 
Ganado, TX 77962 

STATEMENT NO. 12 
Re: Ganado ISO Gymnasium & Band Hall 

Project #0706-513 

$4,288,000.00 Base Proposal 
$ 182,000.00 Alternate NO.1 
$ 10,000.00 Alternate NO.3 
$4,480,000.00 Project Cost 

$4,480,000.00 x 7% = $313,600.00 

BASIC SERVICES - FIXED FEE 
Schematic Design $47,040.00 x 100% complete = $47,040.00 
Design Development 62,720.00 x 100% complete = 62,720.00 
Construction Documents 125,440.00 x 100% complete = 125,440.00 
Construction Procurement 15,680.00 x 100% complete = 15,680.00 
Contract Administra!.:.;::io:.:..:n_-",6.=2J...:.!7..=2=0.:..;::.0"",0--,xc:....4:.:..:9:..:...5=-o.:..;::Yo-"c=0..:..:.m=p:.:..:le::.;:,te~=_3=-1'-'-, =-04:.:..:6:..:...4..:...;::;.0 
Total Basic Services $313,600.00 x89.9% complete =$281,-926.40 

Basic Services earned to date $281,926.40 
Less previous billed $274,136.58 

Basic Services due this statement $7,789.82 

REIMBURSABLES 
Postage & Freight $1.68 
Plots 3.94 
Mileage 2 round trips 
4-16-09, 4-30-09 80.30 
Total Reimbursables $85.92 x 1.1 = $94.51 

Total Due This Statement $7,884.33 

(361) 573-1642 • Fax (361) 573-2114 • e-mail rmccoy@suddenlinkmail.com 
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CONTINUATION SHEET PAGE 10 OF 13 PAGES 

APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
APPLICATION NO : 8 

Contractor's signed certification Is attached, APPLICATION DATE: 04125109 

In tabulations below, amounts are stated to the nearest dollar, PERIOD TO : 04130109 

Use Column Ion Contracts where variable retalnage for line items may apply, PROJECT NO: 594-08 

A B C DIE F G H 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL COMPLETED % BALANCE RETAINAGE ~ NO, VALUE ,FROM PREVIOUS I 

, APPLICATION 
THIS PERIOD PRESENTLY 

STORED 
AND STORED TO DATE 

I (D+E+F) 
(G+C) TO FINISH 

(C-G) 

I(iF VARIABLE 
RATE) 

(D+E) (NOT IN D OR E) 

0907 Labor $11,600,00 

0910 Drywall 

0911 Materials $32,000.00 

0912 Labor $20,900.00 

0915 Painting 

0916 Materials $25,900.00 

0917 Labor $40,000.00 

0920 Floor Hardener $5,300.00 

0925 Wood Gym Flooring 

0926 Materials $61,500.00 

0927 Labor $15,700.00 

0928 Lath/Plaster 

0929 I Materials $1,400.00 

0930 Labor $5,500.00 

0931 Tectum Wall Panels 

0932 Materials $16,000.00 

0933 Labor $3,000.00 

$0,00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

1005 Toilet Accessories $0.00 

1006 Materials $6,000.00 $000 

1007 Labor $1,000.00 $0.00 

1010 Toliet Partitions i $0.00 

1011 Materials $7,900.00 $0.00 

$0,00 00,0 %1 $11,600001 

$0.00 $0.001 $0,00 

$0.00 00.0 % $32,00000 

$0.00 00.0 % $20,900.00 

$0.00 $0.00 $0001 

$2,590.00 2,590.00 10.0% $23.310.00 $129.50 

$4,000.00 4,000.00 10.0 % $36,000.00 $200.00 

$0.00 00.0 % $5,300.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 00.0 % $61,500.00 

$0.00 00.0 % $15,700.00 

$0.00 $0.001 $0.00; 

$0.00 00.0 % $1,400.00 I I 

$0.00 00.0 % $5,500.00 

$0.00 $000/ $0.00 

$000 00.0 % $16,00000 

$0.00 00.0 % $3,000.00 

111111';1
 
$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$od= 

00.0% 

00.0% 

00.0% 

00.0% 

00.0% 

~O.OO 

$6,000.00 

$1,00000 

$0.00 $0.00 

$7,900.00 

$1,000.00 

$0.00/ $0.00 

$300.00 

$1,000.001012 Labor $0001 

1015 Fire Extinguishers $0001 

$300.001016 Materials $0001 
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APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
APPLICATION NO: 8 

Contractor's signed certification is attached. APPLICATION DATE: 04125109 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 04130109 

Use Column I on Contracts where variable retainage for line items may apply. PROJECT NO: 594-08 

A 8 C DIE F G H 
ITEM 
NO. 

DESCRIPTION OF WORK SCHEDULED 
VALUE 

WORK COMPLETED 
FROM PREVIOUS I THIS PERIOD 

APPLICATION 
(D+E) 

MATERIALS 
PRESENTLY 

STORED 
(NOT IN D OR E) 

TOTAL COMPLETED I 
AND STORED TO DATE 

(D+E+F) 

% 
(G.;.C) 

BALANCE 
TO FINISH 

(C-G) 

RETAINAGE 
(IF VARIABLE 

RATE) 

1020 Plaque $900.00 $OOO[ $0.00 00.0% $90000 

1025 Building Letter $0.00 $0.00 $0.00 

1026 Materials $800.00 $0.00 $0.00 00.0 % $800.00 

1027 Labor $300.00 $0.00 $0.00 000 % $300.00 

1030 Marker Boards $0.00 $0.00 3 
1031 Materials $800.00 $0.00 $0.00 00.0 % $800.00 

1032 Labor $200.00 $0.00 $0.00 00.0 % $200.00 

1035 Display Cases $0.00 $0.00 $0.001 

1036 Materials $16,000.00 $0.00 $000 00.0 % $16,000.00 

1037 Labor $600.00 $0.00 $0.00 00.0% $600.00 

1040 Lockers $0.00 $0.00 $0.001 

1041 Materials $25,000.00 $0.00 $0.00 00.0 % $25,000.00 

1042 Labor $1,000.00 $0.00 $0.00 00.0 % $1,000.00 

1045 

1050 

Knox Box 

Canopies 

$400.00 $0.00 

$0.00 

$0.00 

SO.OO 

00.0 % $400r$0.00 

1051 Materials $8,300.00 $0.00 $0.00 00.0 % $8,300.00 

1052 i Labor S1,500.00 $0.00 $000 00.0 % $1,500.00 

1055 Projection Screen $0.00 $0.00 $0.001 

1056 I Materials $2,400.00 $0.00 $0.00 00.0 % $2,400.00 

$0.001 

$0.00 

SO.OO 

$0.00 

$0.00 

$0.00 

1106 Materials $6,500.00 

1107 Labor $1,700.00 

1110 Basketball Backstops 

1111 Materials $27,400.00 

$0001 $0.00 00.0 %1 
soool $0.00 00.0 %1 

SOOOI $0.00 I 
SO.OO $0.00 00.0 %1 

$0.001 $0.00 
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APPLICATION NO : 8 
APPLICATION AND CERTIFICATION FOR PAYMENT, containing 

APPLICATION DATE: 04/25/09Contractor's signed certification is attachedo 

In tallulations below, amounts are stated to the nearest dollaro PERIOD TO: 04/30/09 

Use Column I on Contracts where variable retainage for line items may applyo PROJECT NO: 594-08 

D E F G H I 
WORK COMPLETED MATERIALS TOTAL COMPLETED I % BALANCE RETAINAGE 

FROM PREVIOUS I THIS PERIOD PRESENTLY AND STORED TO DATE (G+C) TO FINISH (IF VARIABLE 
APPLICATION STORED iDotoE+F) i (e-G) RATE) 

(D+El (NOT IN 0 OR E) 

1511 . Materials $106,800000 $6,942.00 $25,098001 32,040.00 30.0% $74,76~__$1 ,602~ 

1512 Labor $79.000.00 $3,160.00 $17,380.00 20,540.00 26.0 % $58,460.00! $1,027.00, 

1515 Sprinklers $000 $0.00 so.ooi SO.OO 

$6,000.00! 
-­

1516 Materials S30,00000 $0.00 6,000.00 20.0 % S24,00000/ $300.00 

1517 Labor $25,500.00 $0.00 $0.00 00.0 % S25,500.00 

1520 HVAC 

I $199,000.001 

$0.00 $0.00 

53~ 
$0.001 $0.00 

1521 Materials $15,920001 $89,550.00 105,470.00 $93,530.001 $5,273.50 

1600 IElectricalj 

A B C 

ITEM DESCRIPTION OF WORK SCHEDULED 
NOo VALUEI I 

1601 Materials ~OOO.OO $25,600.00 $11,520.00 37,120.00 290% $90,880.00' $1,856.00 

T --­
1602 Labor $57,500.00 $4,60000 $1,150.00 5.750.00 100 % $51,750.00 $287.50 
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APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
APPLICATION NO : 8 

Contractor's signed certification is attached. APPLICATION DATE: 04125109 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO : 04130109 

Use Column I on Contracts where variable retainage for iine items may apply. PROJECT NO: 594-08 

A 
ITEM 
NO. 

B 
DESCRIPTION OF WORK 

C 
SCHEDULED 

VALUE 

D E 
WORK COMPLETED 

FROM PREVIOUS I THIS PERIOD 
APPLICATION 

(D+E) 

F 
MATERIALS 
PRESENTLY 

STORED 
(NOT IN D OR E) 

G 

TOTAL COMPLETED I % 
AND STORED TO DATE (G+C) 

(D+E+F) 

H 
BALANCE 
TO FINISH 

(e-G) 

RETAINAGE 
(IF VARIABLE 

RATE) 

I $0.00 $0.00 00.0 % $2,200.00 

$0.00 $0.00 00.0 % $5,100.00 

$0.00 $0.00 $OOO! 
I 

$0.00 $0.00 00.0% $14,000.00 

$0.00 $0.00 00.0% $13.000.00 

$0.00 $O~ $0001 

$0.00 $0.00 000 % 

1606 Materials $2,200.00' 

1607 Labor $5,100.00 

1610 Fire Alarm $0.00 

1611 Materials $14,000.00 

1612 Labor $13,000.00 

1615 AUdio Video $0.00 

1616 Materials $4,000.00 

0100 Demolition ! $1,500.00 $1,500.00 $0.00 1,500.00 100.0 % $0.00 $75.00 

0105 Layout $400.00 $400.00 $0.00 400.00 100.0 % $0.00 $20.00 

0110 Excavation $4,000.00 $4,000.00 $0.00 4,000.00 100.0 % $0.00 $200.00 

0115 Gravel Base $27,800.00 $27,800.00 $0.00 27,800.00 100.0 % SO.OO 51,390.00 

0120 Joints $2,200.00 $2,200.00 $0.00 2,200.00 100.0 % $0.00 $110.00 

0125 Sealants $5,000.00 $0.00 $0.00 00.0 % $5,000.00 $0.00 

0130 Rebar $27,000.00 $27,000.00 $0.00 27,000.00 100.0 % $0.00 $1,350.00 

0135 Concrete $57,500.00 $0.00 $57,500.00 57,500.00, 100.0 % $0.00 $2,875.00 

0140 Concrete Labor $56,000.00, $5,600.00 $50,400.0Qt­ 56.000001 100.0 % 


