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APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
APPLICATION NO : 9 

Contractor's signed certification is attached. APPLICATION DATE: 05/25/09 

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO : 05/31109 

Use Column I on Contracts where variable retainage for line items may apply. PROJECT NO: 594-08 

A B 
ITEM DESCRIPTION OF WORK 
NO. 

C 0 I E Ii' G 
SCHEDULED WORK COMPLETED MATERIALS TOTAL COMPLETED 

VALUE FROM PREVIOUS THIS PERIOD PRESENTLY AND STORED TO DATE 
APPLICATION STORED (D+E+F) 

(D+E) (NOT IN 0 OR E) 

% 
(G+C) 

H r 

BALANCE RETAINAGE 
TO FINISH (IF VARIABLE 

IC-G) RATE) 

GYMNASIUM 

ELECTRICAL 
1605 Intercom $0.00 $0.00 $0.00 $0.00 

1606 Materials 

1607 Labor 

1610 Fire Alarm 

$2,200.00 $0.00 $0.00 

$5,100.00 $0.00 $0.00 

$0.00 $000 

00.0 % 

00.0 % 

$2,200.00 

$5,100.00 

$0.00 $0.00 

1611 Materials 

1612 Labor 

1615 Audio Video 

$14,000.00 $0.00 $0.00 

$13,000.00 $0.00 $0.00 

$0.00 $000 

00.0 % 

00.0 % 

$14,000.00 

$13,000.00 

$0.00 $0.00 

1616 Materials 

1617 Labor 

$4,000.00 $0.00 $000 

$2,900.00 $0.00 $0.00 

00.0% 

00.0 % 

$4,000.00 

$2,900.00 

ALTERNATE PARKING 

0100 Demolition 

0105 Layout 

0110 Excavation 

0115 Gravel Base 

0120 JOints 

0125 Sealants 

0130 Rebar 

0135 Concrete 

0140 Concrete Labor 

0145 Grading 

$1,500.00 $1,500.00 $0.00 1,500.00 

$400.00 $400.00 $0.00 400.00 

$4,000.00 $4,000.00 $0.00 4,000.00 

$27,800.00 $27,800.00 $0.00 27,800.00 

$2,200.00 $2,200.00 $000 2,200.00 

$5,000.00 $000 SOOO 

$27,000.00 $27,00000 $0.00 27,000.00 
-

$57,500.00 $57,500.00 $000 57,500.00 

$56,000.00 $56,000.00 $0.00 56,000.00 

$600.00 $450.00 $3000 48000 

100.0% 

100.0 % 

100.0% 

100.0 % 

100.0 % 

00.0 % 

100.0 % 

100.0% 

100.0 % 

80.0% 

$0.00 $75.00 

$0.00 $20.00 

$0.00 $200.00 

$0.00 $1,390.00 

$0.00 $110.00 

$5,00000 $0.00 

$0.00 $1,350.00 

$0.00 $2,875.00 

$0.00 $2,800.00 

$12000 $24.00 

GRAND TOTALS: $4,463,000.00 $2,210,729.00 5429,141.00 $0.00 2.639.870,00 59.2% $1.823,130.00 $131,993.50 


